

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
2/26/2026 1.	Brainstorming	3 hours	A.K., N.D., A.M., N.P., A.S.	We looked at the event description and the theme, making a planner in order to complete all necessary tasks in a timely manner. Also, we looked at real-life community hub website for inspiration.
3/5/2026 2.	Research	2 hours	A.K., N.D., A.M., N.P., A.S.	We honed into our own community, looking into non-profits and specific community events which we could utilize for our own community hub.
3/19/2026 3.	Designing	4 hours	N.D., A.M., N.P., A.S.	We wanted to make our website aesthetically pleasing while still keeping the focus on the actual content.
4/6/2026 4.	Coding	6 hours	A.M., N.P., A.K., A.S.	We struggled to create the right code for our hub, so we had to watch some JS and HTML tutorials.
4/20/2026 5.	Formatting	1.5 hours	N.D., N.P., A.S., A.M.	This was a session to make sure all data and resources were easy to access and under stable for all users.
4/27/2026 6.	Finalizing	1 hour	A.K., A.S., N.P.	We worked on completing the required forms, such as the work log and the

Advisor signature

[Signature]

